

BrightPath Tech — Supplier RFP Response

Synthetic classroom proposal — no confidential supplier data

1. Executive Summary and Understanding

BrightPath Tech offers a low-cost, fast implementation focused on rapid API delivery. It proposes a lean team and a 16-week implementation. Commercial value is excellent, but the proposal provides limited compliance detail and only a small set of relevant project references.

2. Proposed Solution and Implementation Approach

- Cloud-hosted API services using managed platform components.
- Reusable REST integration templates and automated deployment pipelines.
- Small delivery team focused on the highest-priority interfaces.
- Autoscaling configuration for expected transaction peaks.

3. Timeline, Team Structure and Milestones

Proposed delivery team: program manager, solution architect, integration engineers, QA lead, DevOps engineer and security specialist.

Phase	Duration	Milestone
Planning	2 weeks	Backlog and interface inventory
Build	8 weeks	Priority integrations
Testing	4 weeks	Functional and regression testing
Go-live	2 weeks	Release and stabilization

4. Commercial Proposal and Assumptions

Component	Price
Implementation	\$310,000
Annual support	\$54,000
Optional enhancements	\$70,000
Total first-year estimate	\$434,000

Assumptions: prices exclude applicable taxes; client provides required environments, SME availability and timely approvals; optional items are excluded from the base implementation estimate.

5. Security, Compliance and Risk Controls

- HTTPS/TLS and standard cloud access controls.
- Basic application logging.
- Compliance mapping is described at a high level; detailed certification evidence is not included.
- Detailed privacy and auditability information is missing from the proposal.

6. Support Model, Relevant Experience and References

- Business-hours standard support with an escalation path.
- One named delivery lead.
- One comparable small-scale integration reference is provided.

7. Key Risks and Dependencies

- Limited compliance evidence and detailed control mapping.
- Lean staffing may create schedule risk for complex integrations.