

NexaWorks — Supplier RFP Response

Synthetic classroom proposal — no confidential supplier data

1. Executive Summary and Understanding

NexaWorks presents a balanced proposal with the strongest implementation plan and support model. It uses phased delivery, clear governance, detailed milestones and a structured transition-to-support approach. Pricing is mid-range and security controls are adequately described.

2. Proposed Solution and Implementation Approach

- Modular integration platform with API management and event processing.
- Architecture designed for incremental onboarding of business domains.
- Automated CI/CD, monitoring and operational dashboards.
- Documented integration standards and reusable interface patterns.

3. Timeline, Team Structure and Milestones

Proposed delivery team: program manager, solution architect, integration engineers, QA lead, DevOps engineer and security specialist.

Phase	Duration	Milestone
Mobilize	3 weeks	Governance and detailed plan
Design	5 weeks	Architecture and interface specifications
Build	12 weeks	Incremental releases every three weeks
UAT/Transition	6 weeks	Acceptance and support handover
Go-live	2 weeks	Production launch

4. Commercial Proposal and Assumptions

Component	Price
Implementation	\$480,000
Annual support	\$72,000
Optional enhancements	\$90,000
Total first-year estimate	\$642,000

Assumptions: prices exclude applicable taxes; client provides required environments, SME availability and timely approvals; optional items are excluded from the base implementation estimate.

5. Security, Compliance and Risk Controls

- Encryption in transit and at rest.
- Role-based access, least privilege and periodic access review.
- Audit logs retained for operational review.
- Documented incident management and vulnerability remediation process.

6. Support Model, Relevant Experience and References

- 24x7 support with severity-based response targets.
- Dedicated service manager plus technical support team.
- Monthly service review and knowledge-transfer plan.
- Four relevant project references are summarized.

7. Key Risks and Dependencies

- Client decisions and interface availability are dependencies for the schedule.
- Some advanced integrations are optional scope.