

NexaWorks

Balanced procurement transformation with the strongest implementation and support model

Artificial / Synthetic Supplier Proposal

Procurement Automation & Supplier Evaluation Platform

Executive Summary

NexaWorks proposes a balanced end-to-end procurement evaluation platform combining configurable workflows, document intelligence, transparent scoring and a structured adoption program. Its strongest differentiator is implementation discipline: phased delivery, explicit milestones, training, UAT, governance and a robust support model. Pricing is mid-range, while the proposal avoids overcommitting to integrations before discovery.

Understanding of the Requirement

- Standardize evaluation while retaining configurable criteria and weights for different procurement events.
- Give evaluators traceable evidence and justifications rather than opaque AI recommendations.
- Provide procurement leadership with peer benchmarking, deterministic ranking and downloadable run results.
- Establish governance so the solution can be adopted consistently across procurement categories and teams.

Proposed Solution

- Configurable procurement workspace with templates for evaluation criteria, weights, supplier metadata and approvals.
- Document ingestion and extraction pipeline with page-aware source references.
- Evaluation agent using structured JSON, followed by deterministic schema validation and score normalization.
- Ranking service that computes weighted scores, peer benchmarks, relative performance and PPI using business rules.
- Operational dashboard for run status, warnings, reviewer overrides and audit history.

Proposal positioning: This document is intentionally synthetic and designed for classroom evaluation. It contains explicit strengths, limitations, assumptions and evidence so that an evidence-grounded LLM evaluator can distinguish suppliers rather than assigning identical generic scores.

Solution Architecture & Implementation

The following architecture is presented at proposal level. Where a supplier has not provided enough detail, the document explicitly identifies the item as an assumption or discovery dependency.

Layer	Proposed approach	Evidence / assumption
Experience	Web portal with buyer, evaluator, approver and admin views.	Designed around the classroom brief's scorecard and leaderboard concepts.
Application	Modular services with clear separation between LLM evaluation and deterministic ranking.	Business rules remain outside the LLM.
Data	Relational database plus object storage for documents.	Versioned criteria and run identifiers support reproducibility.
AI	Structured JSON evaluation with evidence and justification per active criterion.	Validation handles missing and invalid values.
Integration	SSO, email and REST APIs in base scope; other integrations through discovery.	Avoids unsupported assumptions about legacy systems.

Implementation Timeline

Phase	Duration	Key milestones
Mobilization & discovery	2 weeks	Requirements, criteria mapping, governance and backlog
Foundation build	4 weeks	Data model, portal, supplier intake and document pipeline
Evaluation workflow	4 weeks	LLM evaluation, validation, scoring and benchmark services
UAT & adoption	3 weeks	Training, test scripts, business validation and refinements
Production & hypercare	2 weeks	Cutover, monitoring and stabilization

Delivery Team & Governance

Role	Allocation	Responsibility
Engagement Manager	0.5 FTE	Governance, planning and stakeholder alignment
Product Owner / BA	0.75 FTE	Requirements, criteria and acceptance criteria
Solution Architect	0.5 FTE	Architecture and integration decisions
Engineers	2 FTE	Platform, APIs and data services
AI/Data Engineer	1 FTE	Document extraction, structured evaluation and validation
QA / Test Lead	0.75 FTE	Test strategy, UAT and regression
Change & Training Lead	0.5 FTE	Training, adoption and operating procedures

Delivery governance: The supplier will provide weekly delivery reporting covering completed work, next milestones, decisions, risks and dependencies. Customer sign-off is expected at agreed phase gates.

Commercial Proposal

The following figures are fictional and intended only to create meaningful commercial differences among the four artificial suppliers. Pricing assumptions are part of the evidence available to the evaluator.

Component	One-time	Annual / recurring
Discovery & design	\$32,000	—
Core platform	\$128,000	—
AI/document evaluation	\$58,000	—
Testing & assurance	\$24,000	—
Training & adoption	\$18,000	—
Initial integration allowance	\$30,000	—
Support & managed service	—	\$54,000/year
Estimated total	\$290,000	\$54,000/year

Commercial Assumptions

- Pricing is mid-range and includes a defined adoption and support work package.
- Estimate assumes up to 10 standard integrations, 1,500 proposal documents per month and five evaluation templates at launch.
- Third-party model usage is treated as a pass-through consumption cost with a budget control mechanism.

Security, Compliance & Risk Controls

- Role-based access control, SSO integration and configurable session policies.
- Encryption in transit and at rest; secrets stored outside application source code.
- Audit logging for supplier submissions, evaluator changes, score overrides and exports.
- Document retention and deletion rules configurable by procurement administrators.
- Security testing included before production; findings tracked to closure based on agreed severity.
- AI governance includes prompt versioning, model/provider identification, validation rules and reviewer override.

Risk Register

Risk	Mitigation	Residual concern
Adoption inconsistency	Role-based training, playbooks and pilot procurement event.	Requires active business ownership.
Changing criteria	Version criteria and lock them to each run.	Late changes should trigger a new run/version.
AI evidence quality	Require evidence fields and flag missing/weak evidence.	Human review remains necessary for material decisions.
Integration uncertainty	Discovery prototypes and prioritizes interfaces.	Non-standard integrations may need change control.

Support, Experience & References

- Named service manager, service desk and structured escalation process.
- Target response: 1 hour for critical issues, 4 business hours for high priority, next business day for standard issues.
- Monthly service review and quarterly improvement roadmap.
- Knowledge base, administrator guide, evaluator playbook and onboarding sessions.
- NexaWorks states experience in workflow automation, document-heavy processes and enterprise application delivery; two synthetic reference summaries are included below.

Relevant Experience / References

- Reference A — Synthetic multi-stage procurement workflow, 11-month implementation with 600+ users.
- Reference B — Synthetic document intelligence platform, 8-month implementation with formal UAT and managed support.

Known Limitations & Items Requiring Clarification

- Some integration effort remains subject to discovery.
- The proposal assumes active customer ownership for adoption and governance.
- Third-party model consumption is not included as a fixed implementation cost.
- Specific named customer references are not supplied in this artificial document.

Traceability Notes for Evaluation

This proposal is written so that each evaluation criterion can be assessed from document evidence: **Technical Capability** from architecture and integration sections; **Implementation Plan** from timeline, milestones and team; **Commercial Value** from the price table and assumptions; **Security & Compliance** from controls, limitations and risk register; and **Support & Experience** from the service model and references.

Important: Any statement not explicitly supported in this proposal should be treated as missing evidence by an evaluator. The supplier should not receive credit merely because a capability would be reasonable or common in the industry.