

Orbit Digital

Experienced delivery team with proven workflow references and a pragmatic commercial model

Artificial / Synthetic Supplier Proposal

Procurement Automation & Supplier Evaluation Platform

Executive Summary

Orbit Digital brings the strongest stated experience and reference profile in this synthetic set. The proposal describes a pragmatic hosted platform, experienced delivery team and mature support approach. Commercial pricing is mid-range. The main weakness is architectural specificity: integration patterns, target interfaces and some technical design decisions are described at a high level and would require discovery before commitment.

Understanding of the Requirement

- Modernize supplier evaluation by consolidating proposals, criteria, evidence and reviewer decisions.
- Provide management reporting on supplier performance and evaluation consistency.
- Use automation to reduce repetitive proposal reading while preserving reviewer control.
- Deliver through an experienced implementation team and reuse proven workflow components.

Proposed Solution

- Hosted procurement portal with configurable evaluation forms and supplier workspaces.
- Central document repository with automated text extraction and searchable content.
- LLM-assisted summarization and criterion scoring with evidence fields.
- Analytics layer for supplier comparisons, score trends and management reporting.
- Integration through APIs and standard enterprise identity services; detailed target architecture to be confirmed during discovery.

Proposal positioning: This document is intentionally synthetic and designed for classroom evaluation. It contains explicit strengths, limitations, assumptions and evidence so that an evidence-grounded LLM evaluator can distinguish suppliers rather than assigning identical generic scores.

Solution Architecture & Implementation

The following architecture is presented at proposal level. Where a supplier has not provided enough detail, the document explicitly identifies the item as an assumption or discovery dependency.

Layer	Proposed approach	Evidence / assumption
Experience	Web-based buyer and evaluator portal.	Responsive interface included.
Application	Modular workflow services.	Exact service decomposition to be finalized after discovery.
Data	Managed SQL database plus document storage.	Retention and backup settings configurable.
AI	LLM services for extraction, summarization and criterion assessment.	Specific provider depends on customer requirements.
Integration	API-based integration and identity federation.	Detailed integration map is not included in this proposal.

Implementation Timeline

Phase	Duration	Key milestones
Discovery	2 weeks	Stakeholder workshops and solution definition
Configuration	4 weeks	Portal, criteria and workflows
AI & analytics	4 weeks	Document evaluation, dashboards and ranking
Integration & UAT	4 weeks	Priority integration and business testing
Launch & transition	2 weeks	Training, cutover and hypercare

Delivery Team & Governance

Role	Allocation	Responsibility
Account / Delivery Manager	0.5 FTE	Governance and escalation
Solution Lead	0.5 FTE	Solution direction and design
Senior Engineers	2 FTE	Platform and integrations
AI Specialist	0.75 FTE	LLM workflow and evaluation controls
QA Analysts	1 FTE	Functional and UAT support
Support Lead	0.5 FTE	Transition and managed support

Delivery governance: The supplier will provide weekly delivery reporting covering completed work, next milestones, decisions, risks and dependencies. Customer sign-off is expected at agreed phase gates.

Commercial Proposal

The following figures are fictional and intended only to create meaningful commercial differences among the four artificial suppliers. Pricing assumptions are part of the evidence available to the evaluator.

Component	One-time	Annual / recurring
Discovery & design	\$28,000	—
Platform configuration	\$112,000	—
AI evaluation & analytics	\$55,000	—
Integration allowance	\$28,000	—
Testing & training	\$20,000	—
Launch & transition	\$12,000	—
Managed support	—	\$48,000/year
Estimated total	\$255,000	\$48,000/year

Commercial Assumptions

- Pricing is positioned as a medium-cost option with a meaningful experienced-delivery component.
- Estimate assumes up to eight standard integrations and 1,500 proposal documents per month.
- Complex ERP adapters, extensive custom analytics and non-standard compliance evidence are subject to discovery and change control.

Security, Compliance & Risk Controls

- Encrypted network traffic and cloud-managed encryption for stored data.
- Role-based application permissions and identity federation.
- Audit logs for major user and evaluation actions.
- Regular backup and restore procedures are part of managed support.
- Security testing is planned before launch, with exact scope to be agreed during discovery.
- The proposal does not provide a complete certification list or detailed control matrix at this stage.

Risk Register

Risk	Mitigation	Residual concern
Integration ambiguity	Produce an interface catalogue during discovery.	Technical feasibility cannot be fully confirmed from this proposal.
Reference portability	Use documented APIs and export formats.	Detailed exit/portability process is not described.
AI quality	Reviewer approval and validation workflow.	Model governance details need refinement.
Scope growth	Prioritized backlog and change control.	Additional reporting/integration needs may affect schedule.

Support, Experience & References

- Managed service desk with named escalation contacts.
- Critical incident response target of 1 hour; standard requests handled during business hours.
- Monthly service reporting and quarterly roadmap review.
- Online training, administrator guide and evaluator quick-reference materials.
- Orbit states substantial experience delivering workflow and enterprise application projects and offers two synthetic reference summaries to demonstrate relevant delivery history.

Relevant Experience / References

- Reference A — Synthetic supplier management transformation, 18-month operating period with 900 users.
- Reference B — Synthetic enterprise workflow modernization, 12-month program involving multiple business units.
- Reference C — Synthetic document automation deployment with managed support.

Known Limitations & Items Requiring Clarification

- Integration architecture is intentionally high level and needs discovery.
- Detailed compliance certification/control evidence is not included.
- Model governance and portability/exit details need refinement.
- The proposal relies on standard integration assumptions that may not fit undocumented legacy systems.

Traceability Notes for Evaluation

This proposal is written so that each evaluation criterion can be assessed from document evidence: **Technical Capability** from architecture and integration sections; **Implementation Plan** from timeline, milestones and team; **Commercial Value** from the price table and assumptions; **Security & Compliance** from controls, limitations and risk register; and **Support & Experience** from the service model and references.

Important: Any statement not explicitly supported in this proposal should be treated as missing evidence by an evaluator. The supplier should not receive credit merely because a capability would be reasonable or common in the industry.